




## WEST LINCOLN STREET IMPROVEMENTS

City of Monroe

September 24, 2018

Construction is set to begin on the West Lincoln Street Improvements project between Business 163 and York Street on Wednesday, September 26<sup>st</sup> at the earliest. Vehicular access will be not allowed once construction commences. During construction, residents will be required to park on side streets such as York Street and west of Business 163 as West Lincoln Street is shut down.

This project includes the reconstruction of the existing roadway and sidewalk improvements. The overall reconstruction project extent is shown below. The project will start with the removals of the existing roadway and grading for the new roadway.



Once the subbase has been placed on the new roadway, limited access to the roadway will be allowed. However, vehicle access onto this roadway is not recommended as construction will be taking place. Once the asphalt work starts, the roadway will be completely shut down for construction to take place. During that time we ask for the cooperation of citizens as the contractors work to construct this roadway as quickly and efficiently as possible. Trash removal will be coordinated with the contractor and trash provider. Residents shall label their house address to their respective trash containers and be placed at the end of their property on trash day.

We apologize in advance for any inconvenience the construction of the project may cause and will work together with the contractor and City staff to minimize these impacts as much as possible.

ISG and the City of Monroe would like to thank the community for your patience and cooperation throughout the duration of this project. Many variables may impact the proposed schedule and we will work together to keep the community informed on any changes. Residents will be notified during the project to give continual updates on the construction work and project schedule.

### PROJECT SUMMARY

#### CONSTRUCTION SUMMARY

- Reconstruction of existing roadway
- Sanitary sewer manhole adjustments, storm sewer structure and culvert replacement
- Replacement of sidewalks with ADA Improvements

### PROJECT CONTACTS

#### CITY OF MONROE

Kim Thomas  
City Clerk  
641.259.2319  
monroeadmin@iowatelecom.net

#### PROJECT ENGINEER

Lenny Larson  
ISG  
515.243.9143  
lenny.larson@is-grp.com

#### CONSTRUCTION MANAGER

Alex Amadeo  
ISG  
515.689.3020  
alex.amadeo@is-grp.com

#### CONTRACTOR

Quentin Kaufman  
TK Concrete  
641.204.1968  
quentin@vermeergroup.com